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: 2017

Stream
monitoring

W] legislature supports NE Lakeshore TMDL

2018

Completed inventory of WPDES permit
holders and effluent monitoring data

Completed collection of
agricultural management data

Completed analysis of stream monitoring data
Watershed model P ysi roring

contract:
Nov. 2018 —

May 2021 Webinar Series on Watershed Model Development

Summer 2020
Refer to webinar flyer on NEL website for more information
and links to attend

Stakeholder meetings/webinar
Late 2020 to early 2021.
Present draft watershed modeling report and allocation methods

Stakeholder meetings/webinar
Spring 2021
Present draft allocation results

Public Hearing
Mid to late 2021
Present draft TMDL report

Anticipated submittal of TMDL report to EPA for approval

Anticipated start of the TMDL implementation phase

For more information on the NE Lakeshore TMDL, contact:
Kim Oldenborg

NE Lakeshore TMDL project coordinator, WDNR
(608)-266-7037

Kimbery.Oldenborg@Wisconsin.gov

Or visit: https://dnr.wi.gov/topic/TMDLs/NELakeshore.html
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